


Project Update

Weekly Update

April 25, 2011

Our revised Environmental Assessment was submitted to the National Telecommunication and Information Administration (NTIA). We hope to receive their authorization so that we may begin work during the first week of May. Construction will remain halted until the NTIA grants their approval of this assessment.

Our Engineering staff is working to secure our paths and partners for construction routes in phases two, three, and four. We will continue to keep you updated as those phases progress. This week, we are announcing a few more of our RFP winners. Below, you will find a list of the finalized winners and the RFPs they have been awarded. Please let us know if you have any questions or if you would like additional information.



- Proposed Point of Presence
- Existing Point of Presence
- ★ The Mountain Complex
- ★ Sho-Me Technologies NOC
- ★ Sho-Me Technologies Back-up NOC
- Phase One
- Phase Two
- Phase Three
- Phase Four
- Existing In-Kind Fiber
- Existing Sho-Me Technologies Network

Release For Proposal Winners



Over the past couple of months, you have seen us release several Requests for Proposals (RFPs). While we have been diligent in releasing those opportunities, we have not been able to release the names of many of those award winners until now. Below is a list of several proposals and the winners. We still have a few RFPs under review, but we will work to announce those winners as soon as possible.

• **SMM004**—Telco Systems was awarded this bid for Ethernet Transport Infrastructure and will supply the equipment used to support the new network.

• **SMM005**— This RFP for Fiber Optic Cable was awarded to Communication and Electrical Supplies, Inc. The company, headquartered in Neosho, MO, will supply the cabling used for this project.

• **SMM006**— Lightspeed Communications was selected for this opportunity. This RFP requested bids for an Alcatel Lucent 1675LU DCS.

• **SMM008**— Lockwood Refrigeration was the winning bidder for this RFP for the Network Operation Center Air Handlers. Lockwood is located in Marshfield, MO and will oversee this project.

More information will soon follow regarding other award winners. For more information about each RFP, please visit our [website](#). To pose a specific question, contact us via [email](#).


Calendar of Events

April 30, 2011
RFP SMM014 Closing
 This RFP is requesting bids for fiber optic plant material. Bids are due by 2 P.M. CST.

Check Out Our Website! www.shometech.com

Telehealth Initiative

As technology advances, healthcare institutions are pushing their services further and further out of the doctor's office. In many instances they are pushing those services right into the patient's home. Recently, hospitals across the United States were awarded grants that will allow doctors to monitor their patients from locations miles away. St. John's Hospital is one of those recipients. Sho-Me Technologies is proud to provide solutions for St. John's and many of their clinics.



Click [here](#) to read the full article.

To remove your name from our mailing list, please [click here](#).

Questions or comments? [Email](#) us or call (417) 859-3358



www.shometech.com

